Sanitary Contract 940 Hydraulic Improvements to the High Level Sewershed Collection System

August 01, 2021
To whom it may concern,

Sanitary Contract 940 is underway, and work is being completed at multiple locations. Work activities primarily consist of
replacement and upsizing of sanitary sewers by open-cut excavation and installation of a large diameter relief sewer by micro-
tunneling. The purpose of this project is to:

e  Repair the aging sewer system

e  Prevent sewer back-ups into private property

¢  Reduce/eliminate sewer overflows

e Improve sewage flows and pipe capacity

e  Bring the City into long-term compliance with the Clean Water Act (1972)

e  Comply with the conditions of the Consent Decree with the US EPA & MDE
e Improve stream water quality

SC940 is approximately 65% complete with an expected end date of Winter 2021.
Below is the project construction status update:

Work Completed To-Date

e  Open-cut sewer replacement work has been successfully completed at the following locations:
o 3000-3100 Blocks of Oakley Avenue
3600-3700 Blocks of Belle Ave, Ayrdale Road (from Barrington Ave to Belle Ave), and W Cold Spring Ln
3800 Blocks of Sequoia Ave, Callaway Ave, Belle Ave (rear grass alley), Copley Road, Copley-Dolfield Alley
4400 Block of Towanda Ave
3800 Block of Grantley Ave
4800 Block of Homer Ave and Park Heights Ave
o 4900 Block of Queensberry Ave
e Open-cut sewer main installations have been successfully completed at the following locations:
o 4500-4600 Reisterstown Road (restoration and striping were completed)
o 3300-3400 Virginia Avenue (Sewer main construction and lateral tie-ins)
o 3200 Block of Woodland Ave
e Shaft Construction (preparation work for micro-tunneling)
o 17 tunneling shafts have been completed at 2800 N. Dukeland Street, 3050 Liberty Heights Avenue, 3400-4000
blocks of Wabash Ave, 4000 block of Hilton Road, 4049 Cedardale Road, 4032 Grantley Road, 3010 West Cold
Spring Ln, and 2900 block of West Cold Spring Ln.
o These shafts will be utilized for tunneling operations over the coming months
o Once tunneling work is completed, a manhole (access point) will be installed, and the shaft will be backfilled
o Restoration work for roadways, grass, sidewalks, and curbs will follow once construction is completed
e Micro-tunneling for new relief sewers
o Tunneling was successfully completed along Wabash Ave (between Liberty Heights & Hilton Road)
o Tunneling was successfully completed underneath the CSX railroad tracks near Wabash Ave & Cold Spring Ln
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Work Underway (Ongoing)

e Roadway, sidewalk, and grass restoration

o

o O O O

Work entails replacement of impacted concrete roadways, asphalt roadways, curbs, sidewalks and grass
“No Parking” signs may be installed as required to complete restoration work
Temporary traffic modifications may be implemented while roadway repairs are underway
Work will take place during normal work hours, excluding holidays and weekends
Scheduled areas include:
=  Ayrdale Road (from Barrington Ave to Belle Ave)
= 3600-3700 Blocks of W Cold Spring Ln
= 3800 Blocks of Sequoia Ave, Callaway Ave, Belle Ave (rear grass alley), Copley Road, Copley-Dolfield
Alley, Grantley Ave

e Restoration in the wooded area behind the 4000 Block of Hilton Rd
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Access for construction is utilizing existing work areas near 4054 Hilton Road (no new impacts to drivers)
Perimeter safety fencing has been installed to prevent unauthorized access and ensure public safety. This fencing
will remain in place through the end of the year while the site is fully restored

Restoration work for soil replenishment in the disturbed areas is underway

Restoration work for trees will take place in Fall 2021 when it is seasonally appropriate

The guardrails and roadways at the Wabash-Hilton bend will take place once construction is complete.

e  Microtunneling for new relief sewer is underway at Wabash & Cold Spring towards Belle Ave (in front of MTA)
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Heavy machinery is being utilized above and below the ground. Construction noise is expected.

Minor vibrations may be felt in the vicinity of the work area. This is normal

The excavated shafts will be utilized for tunneling operations over the coming months

The tunneling shafts will remain in place for approximately 4 months while ancillary activities are completed
The modified traffic pattern will remain in effect through Winter 2021.

A new temporary signal light pole has been installed to hang temporary traffic signals

Active tunneling work is expected to take 3-4 weeks to complete

e  Microtunneling for new relief sewer is underway from Wabash & Belle Ave towards Hilton Road
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Work will take approx. 8-10 weeks to complete.

Heavy machinery is being utilized above and below the ground. Construction noise is expected.

Minor vibrations may be felt in the vicinity of the work area. This is normal.

The existing modified traffic patterns along Wabash Ave will remain in effect through Winter 2021

Once all tunneling work is completed along Wabash Ave, manholes (access points) will be installed, and the
shafts will be backfilled.

Restoration work for roadways, grass, sidewalks, and curbs will follow later
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Upcoming Work (Auqust-September 2021)

e Site restoration work for all streets previously impacted during pipe and manhole construction
o Work will entail replacement of impacted concrete roadways, asphalt roadways, curbs, sidewalks and grass

“No Parking” signs may be installed as required to provide space for work
Temporary traffic modifications may be implemented while roadway repairs are underway
Work will take place during normal work hours, excluding holidays and weekends
Scheduled areas include:

= 3000-3100 Blocks of Oakley Avenue

= 3300-3400 Blocks of Dupont & Virginia Avenue

= 3600-3700 Blocks of Belle Ave & W Cold Spring Ln

= 3800 Blocks of Callaway Ave, Copley Road, and Grantley Ave

= 4400 Block of Towanda Ave (north end)

= 4800 Block of Homer Ave & Park Heights Ave

= 4900 Block of Queensberry Ave
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e  Open-cut sewer main replacement will proceed along the 4900 Block of Queensberry Avenue
o Work will entail excavating to replace and upsize the existing sewer main
Heavy machinery will be used for the pipe construction work (construction noise is expected)
Work will take place in the southbound lane of Queensberry Ave.
No interruptions to water or sewer service are anticipated.
No-Parking signs have been installed where work will be taking place.
Work is expected to take approximately 3-4 weeks to complete.
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e  Open-cut sewer main replacement will continue along the 3600 block of Belle Avenue (Dolefield to Callaway)
o Work entails excavating to replace and upsize the existing sewer main

Heavy machinery will be used for the pipe construction work (construction noise is expected)

Work will take place in the eastbound lane of Belle Avenue.

Flaggers are being utilized to safely control the flow of traffic during work.

Temporary traffic detours may be implemented on occasion.

No interruptions to water or sewer service are anticipated.

No-Parking signs have been installed where work will be taking place.

Work is expected to take approximately 3-4 weeks to complete.

O O O 0O O O O

e Installation of new sewer manholes along 3400-4000 Wabash Ave (Liberty Heights Ave to Hilton Road)

o Work entails of installation of large precast access point structures to connect the newly installed pipes.
Work will take approx. 4-6 weeks
Heavy machinery is being utilized above and below the ground. Construction noise is expected.
After the manholes are installed, the shafts will be backfilled and prepared for final site restoration
Restoration work for roadways, grass, sidewalks, and curbs will begin Fall 2021, when seasonally appropriate

O O O O
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Below are some pictures to highlight work in-progress and recently accomplished:

Concrete roadway restoration along
3900-4000 Block of Callaway Avenue

Microtunnel machine Concrete roadway restoration

breakthrough at 3910 3900-4000 Block of Callaway Relief sewer microtunneling underway at the
Wabash Ave Avenue intersection of Wabash Ave & W Cold Spring Ln

(segment completion)

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have
any questions, please call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM. Additional
information and resources are also available on our website https://publicworks.baltimorecity.gov/ .

Sincerely,

=

Christopher Peake

Construction Project Supervisor |

DPW, Office of Engineering & Construction
Christopher.Peake@baltimorecity.gov
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